RSMo.21.795.2.(6)

Program Estimates Compared to Costs of Projects Completed in SFY 2001

County

Rte.

Job
Number

Award
Date

Description/ Locations
Reasons

Estimate

Cost to
Complete

Percentage
Difference

Pemiscot

155

010801

7/2000

Reason(s)

Box culvert modification 1.2 miles west of Rte. U over
Drainage Ditch No. 1. Involves construction of stilling
basin on existing box culvert No. A-2473.

This project was funded by the U.S. Army Corps of
Engineers. With agreement from the Corps, the
scope of this project was enlarged to allow for
placement of additional guardrail. Also, costs
associated with "de-watering" were higher than
expected.

$248,000.00

$508,997.10

105.24%

Stoddard

25

0P0756

4/1999

Reason(s)

Coldmill, widen, resurface, construct paved shoulders
and rehabilitate bridges from Rte. OO to south of Rte.
E in Bloomfield. Project involves bridges L-19, L-20, L-
21, L-22, L-39 and F-1028R.

Unit bid prices for asphaltic concrete were lower
than historic prices for similar type work.

$4,293,000.00

$3,835,653.06

-10.65%

Cape Girardeau

74

0P0806

2/2000

Reason(s)

Tree planting from I-55 to Kingshighway in Cape
Girardeau. Enhancement funds under Federal Project
No. STP-1507(001).

Project cost to complete was within +/- 10% of
estimate.

$61,000.00

$56,669.05

-7.10%

Note: Estimates include actual right of way spent for jobs without programmed right of way. Dollars are in Thousands. If a project is split in the year it is awarded, the base amount is split proportionally.

10/16/01

MoDOT
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Dunklin

164

050620

2/2000

Reason(s)

Replace bridge over Kinnamore Drainage Ditch 0.9
mile east of Rte. V at Cardwell. Project involves
bridge F-904.

Project cost to complete was within +/- 10% of
estimate.

$785,000.00

$803,285.52

2.33%

Dunklin

25

050784

1/2000

Reason(s)

Resurface 0.4 mile and resurface 0.3 mile on 2
disconnected sections on Business Rte. 25 from Rte. ]
to Rte. 62. Part funded by City of Malden STP funds.

High transportation costs for hauling of asphalt led
to larger than expected unit bid prices. Also, this
project was located in the center of the town of
Malden. This location hindered productivity of the
asphalt laydown operations.

$379,000.00

$576,244.14

52.04%

Cape Girardeau

177

050786

5/2000

Reason(s)

Intersection geometric improvements on disconnected
sections from Rte. W east to Rte. J. Economic
development for Procter and Gamble.

Grading activities associated with this project were
significantly higher than expected. Difficult
placement locations for the grading led to the higher
cost.

$710,000.00

$1,178,786.08

66.03%

Note: Estimates include actual right of way spent for jobs without programmed right of way. Dollars are in Thousands. If a project is split in the year it is awarded, the base amount is split proportionally.

10/16/01

MoDOT
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Program Estimates Compared to Costs of Projects Completed in SFY 2001

County Rte. | Job Award Description/ Locations Estimate Cost to Percentage
Number Date Reasons Complete Difference
Cape Girardeau | 74 0U0321B 4/1998 Substructure and superstructure for east approach $29,881,000.00 $28,886,080.32 -3.33%
spans of Mississippi River Bridge at Cape Girardeau.
Project relates to 0U0321, 0U0321C, 0U0321D and
0UO321E.
Reason(s) | Project cost to complete was within +/- 10% of
estimate.
St Francois 32 0uo0757 7/1999 Widen Karsch Blvd. to 5 lanes, resurface and add $2,849,000.00 $3,127,846.78 9.79%
traffic signals at Rte. W interchange from 0.5 mile east
of Rte. D to Rte. 00 and W.
Reason(s) | Project cost to complete was within +/- 10% of
estimate.
Atchison 29 110732 3/1999 Resurface 8.1 miles from Rte. A to Iowa State Line. $8,329,000.00 $7,386,650.41 -11.31%
The project involves 2-24' pavements. Let in
combination with 110732B.
Reason(s) | Job 110732B was split from this job, resulting in a

decrease of $1.6 million. Design/award items
resulted in an increase of $1.2 million. Actual
PE+CE was $0.5 million less than programmed,
which is typical for resurfacing projects.

Note: Estimates include actual right of way spent for jobs without programmed right of way. Dollars are in Thousands. If a project is split in the year it is awarded, the base amount is split proportionally.

10/16/01

MoDOT
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Atchison

29

110732B

3/1999

Reason(s)

Rehabilitate bridges over Nishnabotna River and High
Creek from Rte. A to Iowa State Line (disconnected
sections). The project involves bridges A23691,
A23692, A23741 and A23742. Let in combination
with 110732.

This project was split from 110732 at the last minute
due to metric/English unit problems. Design/award
items account for $0.7 million of the project cost
decrease. Construction items and PE+CE account
for the remaining cost decrease.

$1,776,000.00

$950,508.44

-46.48%

Andrew

71

1P0627C

3/1999

Reason(s)

Grading for 2 additional lanes of pavement to provide
a 4 lane highway from Nodaway County to north of
Rte. 48. Project is related to 1P0627.

Project cost to complete was within +/- 10% of
estimate.

$6,757,000.00

$6,923,913.79

2.47%

Andrew

71

1P0627D

12/1997

Reason(s)

Grading for additional 2 lanes of pavement to provide
a 4 lane highway from north of Rte. 48 to north of
Rte. 59 at Savannah. Project is related to 1P0627B.

Project cost to complete was within +/- 10% of
estimate.

$5,961,000.00

$6,388,309.29

7.17%

Note: Estimates include actual right of way spent for jobs without programmed right of way. Dollars are in Thousands. If a project is split in the year it is awarded, the base amount is split proportionally.

10/16/01

MoDOT
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Nodaway

71

1P0641C

6/2000

Reason(s)

Demolition of Parcel 113 at intersection of Rte. 71 and
Rte. A at Pumpkin Center. Project will improve sight

distance for at-grade intersection. Relates to 1P0641B.

Project cost to complete was within +/- 10% of
estimate.

$39,000.00

$35,852.50

-8.07%

Andrew

71

1P0719B

12/1998

Reason(s)

Grading and bridges to add lanes for dual divided
highway from north of Rte. 59 to north of I-29.
Project relates to 1P0719.

Lower than average bid items account for $1.4
million in cost savings. Construction items account
for $0.1 million in cost savings.

$4,724,000.00

$3,163,664.51

-33.03%

Caldwell

36

1P0764

1/2000

Reason(s)

Resurface eastbound lanes and rehabilitate bridges
two bridges from 4.2 miles west of Cameron to 2.0
miles west of Hamilton. Project involves bridges A-
1013 and A-1014.

Lower than average bid items account for $0.1
million of the cost decrease. PE+CE account for
$0.4 million of the cost decrease, which is typical for
resurfacing jobs.

$4,364,000.00

$3,915,992.51

-10.27%

Note: Estimates include actual right of way spent for jobs without programmed right of way. Dollars are in Thousands. If a project is split in the year it is awarded, the base amount is split proportionally.

10/16/01

MoDOT
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Caldwell

36

150527

4/1999

Reason(s)

Bridge replacement over Tom Creek 0.6 mile west of
Hamilton on Business Loop 36. The project involves
bridge G-402.

Higher than average bid items account for $37,000
of the cost increase. Construction/utility items
account for $65,000 of the cost increase.

$410,000.00

$502,125.08

22.47%

Saline

70

210630

3/1999

Reason(s)

Coldmill existing asphalt surface and resurface
westbound lane using superpave from Lafayette
County to Blackwater River. TEA 21 High Priority
Project.

Significant change in scope. Removed bridges from
this project to 210631. This change reduced the
construction cost and incidentals.

$7,659,000.00

$4,725,915.01

-38.30%

Saline

70

210678

8/2000

Reason(s)

Rehabilitate bridges A-02033 (eastbound) and A-
02034 (westbound) at Rte. 65 interchange. Work
includes deck repair, remove low slump overlay and
replace with low slump or latex overlay.

Project cost to complete was within +/- 10% of
estimate.

$514,000.00

$559,441.53

8.84%

Note: Estimates include actual right of way spent for jobs without programmed right of way. Dollars are in Thousands. If a project is split in the year it is awarded, the base amount is split proportionally.

10/16/01

MoDOT
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Carroll

10

2P0392

4/2000

Reason(s)

Grading, paving and replace bridge over Moss Creek
1.9 miles west of Rte. D. The project involves bridge
G-36R.

Originally scoped as a box culvert but as design
progressed, it was determined the drainage area for
the proposed structure was greater than shown on
old plans and was large enough to demand that a
bridge be constructed in lieu of a box culvert.

$744,000.00

$945,529.09

27.09%

Putnam

2P0397

5/2000

Reason(s)

Grading, paving and replace bridge over Blackbird
Creek 4.7 miles south of Iowa State line. Project
involves bridge K-711.

Originally programmed as a bridge replacement and
changed to a box culvert. Leaving the existing
bridge deck in place significantly reduced the
grading and paving costs.

$694,000.00

$486,965.85

-29.83%

Randolph

63

2P0489C

3/1999

Reason(s)

Grading and bridge 3.5 miles south of Moberly. TEA
21 High Priority Project. Project involves new
Gateway Western Railroad bridge .

The estimated amount was determined prior to the
selection of a structure type and size and prior to
the development and completion of final plans and
estimate.

$3,311,000.00

$4,234,426.41

27.89%

Note: Estimates include actual right of way spent for jobs without programmed right of way. Dollars are in Thousands. If a project is split in the year it is awarded, the base amount is split proportionally.

10/16/01

MoDOT
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Livingston

65

2P0670

8/1999

Reason(s)

Add signals at the intersection of Rte. 65 and Rte. 190
in Chillicothe. The Traffic Division will provide
$50,000 for this project.

Project cost to complete was within +/- 10% of
estimate.

$105,000.00

$102,855.96

-2.04%

Carroll

65

250393

4/2000

Reason(s)

Grading, resurfacing and replacement of bridges from
south of the Santa Fe Railroad to north of Rte. 10 in
Carrollton on Bus. Rte. 65. Includes resurfacing
pavement and removal of bridges K-98, F-404 and H-
941R1.

Original estimated amount was determined at a very
preliminary stage of the project. The project
estimate decreased as design progressed and
project specific data was available in lieu of
assumptions.

$2,929,000.00

$1,826,075.77

-37.66%

Warren

70

310605

4/2000

Reason(s)

Interchange lighting at Rtes. A and B.

Project cost to complete was within +/- 10% of
estimate.

$100,000.00

$96,143.55

-3.86%

Note: Estimates include actual right of way spent for jobs without programmed right of way. Dollars are in Thousands. If a project is split in the year it is awarded, the base amount is split proportionally.

10/16/01

MoDOT
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Warren

70

310628

9/2000

Reason(s)

Interchange lighting at Rte. H.

Bid prices for signs, conduit, trenching, pole
foundation and power assembly less than estimate.
Constructed quantities for construction signs, poles,
conduit, trenching and cable less than estimate. No
seeding and mulch was required.

$99,000.00

$69,377.42

-29.92%

Warren

70

310629

9/2000

Reason(s)

Interchange lighting at Rtes. F and J.

Bid prices for signs, conduit, trenching, pole
foundation and power assembly less than estimate.
Constructed quantities for construction signs,
conduit and trenching less than estimate. No
seeding and mulch required.

$68,000.00

$36,378.49

-46.50%

Montgomery

70

310642

8/2000

Reason(s)

Install median guard cable and mill rumble strips in
various locations from 0.1 mile east of Rte. 161 east
to 1.5 miles west of Rte. F in Warren County. Funded
from SFY 2000 General Headquarters Traffic safety
funds.

Incidental costs less than estimate.

$353,000.00

$314,805.72

-10.82%

Note: Estimates include actual right of way spent for jobs without programmed right of way. Dollars are in Thousands. If a project is split in the year it is awarded, the base amount is split proportionally.

10/16/01

MoDOT
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Program Estimates Compared to Costs of Projects Completed in SFY 2001

County Rte. | Job Award Description/ Locations Estimate Cost to Percentage
Number Date Reasons Complete Difference
Ralls 61 3P0062B 12/1995 Grading to add lanes for dual from 0.4 mile south of $14,025,000.00 $13,652,607.58 -2.66%
Rte. 19 to 1.9 miles south of Frankford.
Reason(s) | Project cost to complete was within +/- 10% of
estimate.
Lewis 61 3P0270 4/1999 Grading, paving and bridge replacement 1.5 miles $507,000.00 $542,528.72 7.01%
south of Clark County. The project involves bridge H-
281R.
Reason(s) | Project cost to complete was within +/- 10% of
estimate.
Scotland 136 3P0274 7/1998 Grading, paving and replace bridges over North Fabius $2,740,000.00 $3,018,546.56 10.17%
River from west of Rte. 15 west intersection east 0.9
mile. The project involves 1-24' pavement and
bridges K-186 and K-283.
Reason(s) [ Incidental costs higher than estimate. Bid prices for

asphaltic concrete, mobilization, signals, traffic
barrier and bridges higher than estimate. Furnishing
and placing rock blanket was not in estimate.

Note: Estimates include actual right of way spent for jobs without programmed right of way. Dollars are in Thousands. If a project is split in the year it is awarded, the base amount is split proportionally.

10/16/01

MoDOT
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Complete

Percentage
Difference

Scotland

136

3P0275

7/1998

Reason(s)

Grading, paving and replace bridge over South
Wyaconda River 1.1 miles east of Rte. A east 0.8
mile. The project involves 1-24' pavement and bridge
J-843.

Incidental costs higher than estimate. Bid prices for
asphaltic concrete, excavation, aggregate and bridge
higher than estimate.

$1,498,000.00

$1,780,635.88

18.87%

Pike

61

3P0428

3/1998

Reason(s)

Paving to add lanes for dual for the Bowling Green
relocation. This project relates to 3P0428B and
3P0428C.

Incidental costs higher than estimate. Constructed
quantities for excavation, sub grade compaction,
bituminous pavement, concrete pavement, striping,
seeding and mulch greater than estimate. Signs
constructed to current standard.

$4,846,000.00

$5,556,488.43

14.66%

Warren

47

3P0514

3/2000

Reason(s)

Grading, paving and replace bridge over Katy Trail 0.5
mile south of Rte. O. The project involves bridge K-
391.

Project cost to complete was within +/- 10% of
estimate.

$529,000.00

$543,443.12

2.73%

Note: Estimates include actual right of way spent for jobs without programmed right of way. Dollars are in Thousands. If a project is split in the year it is awarded, the base amount is split proportionally.

10/16/01

MoDOT
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RSMo0.21.795.2.(6)
County Rte. | Job Award Description/ Locations Estimate Cost to Percentage
Number Date Reasons Complete Difference
Ralls 36 3P0579 4/1999 Resurface 1-24' pavement from 1.1 miles west of Rte. $1,081,000.00 $849,593.45 -21.41%
J to Rte. DD.
Reason(s) | Incidental costs less than estimate. Bid prices for
asphaltic concrete, pavement edge treatment and
cold milling less than estimate.
Ralls 61 3P0580 11/1999 Resurface existing 24' pavement from 0.5 mile south $1,987,000.00 $2,823,290.09 42.09%
of Rte. 19 to 0.9 mile north of Rte. U.
Reason(s) | Bid prices for asphaltic concrete, linear grading, field
labs and concrete repair higher than estimate.
Constructed quantities for pavement repair, cold
milling and channelizers greater than estimate. Final
cost included Profilograph Bonus.
Lincoln 47 3P0586 7/1999 Widen to 3 lanes and resurface to reduce congestion $371,000.00 $412,233.56 11.11%
from 0.1 mile west of Rte. 61 west 0.7 mile.
Reason(s) | Bid prices for majority of items higher than estimate.

Note: Estimates include actual right of way spent for jobs without programmed right of way. Dollars are in Thousands. If a project is split in the year it is awarded, the base amount is split proportionally.

10/16/01

MoDOT
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County Rte. | Job Award Description/ Locations Estimate Cost to Percentage
Number Date Reasons Complete Difference
Lincoln 61 3P0594 7/1999 Replace temporary connections on north and $901,000.00 $1,349,923.02 49.82%
southbound lanes 6.0 miles north of Troy. The project
will repair deteriorating roadway surface and improve
safety.
Reason(s) | Bid prices for majority of items higher than
estimate. Constructed quantities of excavation,
pavement repair, asphaltic concrete, cold milling,
seeding and mulch greater than estimate.
Audrain 54 3P0601 4/2000 Interchange lighting at Rte. D. $104,000.00 $101,600.33 -2.31%
Reason(s) | Project cost to complete was within +/- 10% of
estimate.
Lincoln 61 3P0603 11/1999 Replace temporary connections on north and $742,000.00 $1,033,187.36 39.24%
southbound lanes 0.3 mile south of Pike County line.
Reason(s) | Bid prices for majority of items higher than

estimate. Constructed quantities of excavation,
pavement repair, linear grading, and compaction
greater than estimate. Test strip and special field
labs not included in original estimate.

Note: Estimates include actual right of way spent for jobs without programmed right of way. Dollars are in Thousands. If a project is split in the year it is awarded, the base amount is split proportionally.

10/16/01

MoDOT
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County

Rte.

Job
Number

Award
Date

Description/ Locations
Reasons

Estimate

Cost to
Complete

Percentage
Difference

Montgomery

19

3P0609

5/2000

Reason(s)

Grading and paving to build intersection and railroad
crossing for industrial park 1.2 miles south of Rte. 161
(south junction). Montgomery City will fund 75% of
all costs.

Incidental costs less than estimate. Bid prices for
majority of items less than estimate. Constructed
quantities of excavation, embankment, asphaltic
concrete, cold milling, seeding and mulch less than
estimate.

$605,000.00

$400,311.29

-33.83%

Audrain

15

3P0630

6/2000

Reason(s)

Grading and paving to add center turn lane from 1.8
miles north of Rte. D south 1.3 miles. Advance
funding by City of Mexico to contract in SFY 2000,
with MODOT reimbursement in SFY 2004.

Project cost to complete was within +/- 10% of
estimate.

$1,108,000.00

$1,112,217.83

0.38%

Lincoln

61

3P0636

7/2000

Reason(s)

Grading and paving for right turn lanes on southbound
and northbound Rte. 61 at intersection of Rtes. B and
E.

Project cost to complete was within +/- 10% of
estimate.

$120,000.00

$113,990.20

-5.01%

Note: Estimates include actual right of way spent for jobs without programmed right of way. Dollars are in Thousands. If a project is split in the year it is awarded, the base amount is split proportionally.

10/16/01

MoDOT
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Program Estimates Compared to Costs of Projects Completed in SFY 2001

County Rte. | Job Award Description/ Locations Estimate Cost to Percentage
Number Date Reasons Complete Difference
Marion 61 3P0637 7/2000 Grading and paving for left turn lanes on northbound $123,000.00 $117,654.55 -4.35%
and southbound Rte. 61 at Rte. W intersection in
Hannibal.
Reason(s) | Project cost to complete was within +/- 10% of
estimate.
Marion 61 3P0638 7/2000 Grading and paving for left turn lane on southbound $73,000.00 $87,469.98 19.82%
Rte. 61 at Ross Street intersection in Palmyra.
Reason(s) | Bid prices for mobilization, excavation, embankment,
seeding and mulch higher than estimate.
Constructed quantities of asphaltic concrete, base,
signs and traffic control greater than estimate.
Marion 61 3P0646 11/2000 Diamond grinding at Rte. 61 and 24 interchange south $36,000.00 $36,103.94 0.29%
of Palmyra. To be let in combination with 3P0647.
Reason(s) | Project cost to complete was within +/- 10% of

estimate.

Note: Estimates include actual right of way spent for jobs without programmed right of way. Dollars are in Thousands. If a project is split in the year it is awarded, the base amount is split proportionally.

10/16/01

MoDOT
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Program Estimates Compared to Costs of Projects Completed in SFY 2001

County Rte. | Job Award Description/ Locations Estimate Cost to Percentage
Number Date Reasons Complete Difference
Marion 61 3P0647 11/2000 Diamond grinding at Rte. 61 and 24 interchange at $29,000.00 $30,491.31 5.14%
Taylor. To be let in combination with 3P0646.
Reason(s) | Project cost to complete was within +/- 10% of
estimate.
Monroe 151 350476 7/1999 Grading, paving and replace bridge over Flat Creek $1,035,000.00 $997,078.44 -3.66%
1.0 mile south of Rte. K. The project involves bridge
P-325.
Reason(s) | Project cost to complete was within +/- 10% of
estimate.
Marion 36 3U0269D 10/1997 Grading, paving and bridges in Hannibal from 0.8 mile $15,563,000.00 $17,779,343.29 14.24%
east of Rte. 61 to Mississippi River. TEA 21 High
Priority Project. Relates to 3U0269, 3U0269E,
3U0269G, 3U0269H and 3U02691.
Reason(s) | Inc costs higher than est. Bid prices for signals &

bridges higher than estimate. Constructed quan of
exc, rock fill, pvmt, signals, steel piles & rock blanket
greater than est. Bonus for accelerated completion
of earthwork & paving.

Note: Estimates include actual right of way spent for jobs without programmed right of way. Dollars are in Thousands. If a project is split in the year it is awarded, the base amount is split proportionally.

10/16/01

MoDOT
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Program Estimates Compared to Costs of Projects Completed in SFY 2001

County Rte. | Job Award Description/ Locations Estimate Cost to Percentage
Number Date Reasons Complete Difference
Marion 36 3U0269E 1/2000 Signing from Rte. 61 to Mississippi River in Hannibal. $251,000.00 $142,360.58 -43.28%
Project relates to 3U0269, 3U0269D, 3U0269G,
3U0269H and 3U02691.
Reason(s) | Incidental costs less than estimate. Bid prices for
majority of bid items less than estimate.
Marion 36 3U0269G 7/1997 Main span truss of the new Mississippi River Bridge in $8,864,000.00 $8,198,635.06 -7.51%
Hannibal. 50% of cost is Missouri's share. Project
relates to 3U0269, 3U0269D, 3U0269E, 3U0269H and
3U02691.
Reason(s) | Project cost to complete was within +/- 10% of
estimate.
Jackson 70 410922 10/1997 Grading, paving, bridge, signs and lighting for new $8,254,000.00 $9,049,969.04 9.64%
interchange at Selsa Road. Project may involve MTIA.
Reason(s) | Project cost to complete was within +/- 10% of

estimate.

Note: Estimates include actual right of way spent for jobs without programmed right of way. Dollars are in Thousands. If a project is split in the year it is awarded, the base amount is split proportionally.

10/16/01

MoDOT
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County

Rte.

Job
Number

Award
Date

Description/ Locations
Reasons

Estimate

Cost to
Complete

Percentage
Difference

Clay

435

411247

12/1997

Reason(s)

Resurface, replace and modify guard rail and extend
culverts from I-35 to Missouri River Bridge. Construct
with Project 411247B.

Project cost to complete was within +/- 10% of
estimate.

$4,856,000.00

$4,796,051.39

-1.23%

Jackson

435

411299C

6/1999

Reason(s)

Grading, drainage, guardrail and guard cable from
Rte. 24 south to Hickman Mills Drive (Grandview
Triangle). Project will add guard cable to the
median.  Split from 411299.

New type of work resulted in an increase in the
original estimate. A provision to maintain the
constructed cable was added after the project was
awarded.

$1,757,000.00

$2,573,847.33

46.49%

Clay

29

411359

9/1999

Reason(s)

Upgrade or add guardrail where needed from Armour
Road to Platte/Clay County line. Southbound only
from Armour Road to I-35 (remainder will be done
under 411328).

Requirements by Federal Highway Administration
increased the amount of guard rail that needed to
be upgraded that was not included in the
programmed estimate.

$319,000.00

$884,182.48

177.17%

Note: Estimates include actual right of way spent for jobs without programmed right of way. Dollars are in Thousands. If a project is split in the year it is awarded, the base amount is split proportionally.

10/16/01

MoDOT
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RSMo.21.795.2.(6)

Program Estimates Compared to Costs of Projects Completed in SFY 2001

County

Rte.

Job
Number

Award
Date

Description/ Locations
Reasons

Estimate

Cost to
Complete

Percentage
Difference

Henry

4P0861B

12/1996

Reason(s)

Grading, paving and resurface for new two lane
roadway from 0.4 mile south of Rte. DD to 0.8 mile
north of Rte. O. Add lanes for dual (Urich to
Clinton)  Project relates to 4P0861 and 4P0861C.

Project cost to complete was within +/- 10% of
estimate.

$5,877,000.00

$6,209,129.45

5.65%

Henry

4P0861C

12/1996

Reason(s)

Build four new bridges for a new two lane roadway
from 0.4 mile south of Rte. DD to 0.8 mile north of
Rte. O. Add lanes for dual (Urich to Clinton). Project
relates to 4P0861 and 4P0861B.

Project cost to complete was within +/- 10% of
estimate.

$3,023,000.00

$3,023,413.89

0.01%

Clay

169

4P0934B

6/1999

Reason(s)

Grading for dual lane divided from 0.7 mile south of
Rte. 92 to 0.8 mile north of I-435. Existing pavement
to be used in place for southbound lane where
possible.

Bids were lower for class A excavation, compacting
embankment and asphaltic concrete. The lower bid
caused the incidentals to be lower.

$7,398,000.00

$6,007,193.62

-18.80%

Note: Estimates include actual right of way spent for jobs without programmed right of way. Dollars are in Thousands. If a project is split in the year it is awarded, the base amount is split proportionally.

10/16/01

MoDOT
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RSMo.21.795.2.(6)

Program Estimates Compared to Costs of Projects Completed in SFY 2001

County Rte. | Job Award Description/ Locations Estimate Cost to Percentage
Number Date Reasons Complete Difference
Jackson 291 4P1353 4/2000 Remove island and stripe for dual left turn lanes, $124,000.00 $384,977.26 210.47%
widen SB on ramp & extend right turn lane on NB off
ramp at the Rte. 24 interchange. Project also includes
signal interconnect at this location.
Reason(s) | Initial estimate did not include all the required work
needed to complete the project.
Jackson 291 4P1358 6/1999 Remove cross-over, modify shoulder for acceleration $404,000.00 $401,099.29 -0.72%
lane and U-turn at Hidden Valley Road at 34th Terrace
intersection and at Hidden Valley Road. Project on
two disconnected sections.
Reason(s) | Project cost to complete was within +/- 10% of
estimate.
Jackson 71 4P1499 7/2000 Bridge deck repair and rock removal from I-435 $679,000.00 $602,462.50 -11.27%
southbound lane to Blue Ridge Boulevard. Involves
bridge L-998R (northbound and southbound).
Reason(s) | A location to dispose of the rock removed was

provided to the contractor resulting in reduced
construction cost.

Note: Estimates include actual right of way spent for jobs without programmed right of way. Dollars are in Thousands. If a project is split in the year it is awarded, the base amount is split proportionally.

10/16/01

MoDOT
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RSMo.21.795.2.(6)

Program Estimates Compared to Costs of Projects Completed in SFY 2001

County

Rte.

Job
Number

Award
Date

Description/ Locations
Reasons

Estimate

Cost to
Complete

Percentage
Difference

Clay

210

450109

10/1997

Reason(s)

Grading and bridge to build a new 3.7 mile 2 lane
roadway from east of relocated Rte. EE to 1.5 miles
east of Rte. JJ. Construct with 450110C.

Programmed estimate included preliminary
earthwork quantities and upper end unit prices. As
plans were finalized, quantities were reduced and
unit prices were reduced.

$10,256,000.00

$8,707,038.83

-15.10%

Clay

210

450110C

10/1997

Reason(s)

Grading, rock fill base, and build a new bridge for a
new 5.3 miles long 2 lane roadway from 1.5 miles
east of Rte. JJ to 0.3 mile west of Fishing River.
Construct with J450109.

Programmed estimate included preliminary
earthwork quantities and upper end unit prices. As
plans were finalized, quantities were reduced and
unit prices were reduced.

$6,033,000.00

$3,137,616.78

-47.99%

Clay

33

451110

2/2000

Reason(s)

Replace bridge 2.1 miles north of Rte. 92 near
Kearney. Project involves bridge H-661.

Project cost to complete was within +/- 10% of
estimate.

$1,330,000.00

$1,425,793.09

7.20%

Note: Estimates include actual right of way spent for jobs without programmed right of way. Dollars are in Thousands. If a project is split in the year it is awarded, the base amount is split proportionally.

10/16/01

MoDOT
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Program Estimates Compared to Costs of Projects Completed in SFY 2001

County

Rte.

Job
Number

Award
Date

Description/ Locations
Reasons

Estimate

Cost to
Complete

Percentage
Difference

Jackson

71

4U0011J

8/1997

Reason(s)

Bridge substructures on Bruce R. Watkins Drive from
north of Brush Creek Blvd. to south of Swope Parkway
in Kansas City area. Project relates to 4U0011 thru
4U0011U. City of Kansas City providing $1,500,000
for enhancements.

Prior to the letting, it was determined that the items
for the stone cladding were best placed in the
J4U0011K project resulting in a decrease in the cost
of this project.

$7,994,000.00

$4,790,623.24

-40.07%

Jackson

71

4U0011K

8/1997

Reason(s)

Bridge superstructures on Bruce R. Watkins Drive from
north of Brush Creek Blvd. to south of Swope
Parkway. Project relates to 4U0011 thru 4U0011U.
City of Kansas City providing $2,509,185 for
enhancements.

Prior to the letting, it was determined that the items
for the stone cladding included in the J4U0011]
project were best placed in this project resulting in

an increase in cost for this project.

$11,831,000.00

$18,033,547.47

52.43%

Jackson

40

4U0752

12/1998

Reason(s)

Grading and paving for replacement of the westbound
lane bridges over Little Blue River from 0.2 mile east
of Rte. I-470 to 1.1 miles east of Rte. I-470 in Kansas
City. Two disconnected sections and constructed with
4U0752B.

Project cost to complete was within +/- 10% of
estimate.

$1,544,000.00

$1,542,920.70

-0.07%

Note: Estimates include actual right of way spent for jobs without programmed right of way. Dollars are in Thousands. If a project is split in the year it is awarded, the base amount is split proportionally.

10/16/01

MoDOT
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Program Estimates Compared to Costs of Projects Completed in SFY 2001

County

Rte.

Job
Number

Award
Date

Description/ Locations
Reasons

Estimate

Cost to
Complete

Percentage
Difference

Jackson

40

4U0752B

12/1998

Reason(s)

Replace westbound lane bridges over Little Blue River
from 0.2 mile east of Rte. I-470 to 1.1 miles east of
Rte. I-470 in Kansas City. Project involves bridges G-
363R1 and G-376R and will be constructed with
Project 4U0752.

Project cost to complete was within +/- 10% of
estimate.

$590,000.00

$645,319.24

9.38%

Jackson

150

4U1011

8/1998

Reason(s)

Grading, drainage and partial paving from Kansas
State line to Rte. D (Holmes Road) in Kansas City.
Project relates to 4U1011C and 4U1011D.

More rock excavation required than estimated.
Changes in water line and sewer line installation
cause additional utility cost. Correction of a problem
with a bridge constructed on a previous project
increased the cost.

$17,461,000.00

$19,212,547.56

10.03%

Jackson

150

4U1011C

8/1998

Reason(s)

Build eastbound and westbound bridges over Blue
River from Kansas State line to Rte. D (Holmes Road)
in Kansas City. TEA 21 High Priority Project. Project
relates to 4U1011 and 4U1011D.

Bids were low because of the aggressive
construction market at the time.

$8,556,000.00

$7,662,304.67

-10.45%

Note: Estimates include actual right of way spent for jobs without programmed right of way. Dollars are in Thousands. If a project is split in the year it is awarded, the base amount is split proportionally.

10/16/01

MoDOT
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Program Estimates Compared to Costs of Projects Completed in SFY 2001

County

Rte.

Job
Number

Award
Date

Description/ Locations
Reasons

Estimate

Cost to
Complete

Percentage
Difference

Clay

210

4U1114B

7/1999

Reason(s)

Grading, paving and bridges for dual divided facility
east of I-435 from Randolph Road to Eldon
Road/Station Dr. in Kansas City area. Advance
funding by 210 Hwy Trans Dev Dist. MODOT payback
in 2006, 2007, 2008.

Project cost to complete was within +/- 10% of
estimate.

$7,042,000.00

$7,532,085.70

6.96%

Clay

291

4X1325

6/1999

Reason(s)

New right turn lane, resurface the eastbound
approach, update lighting, signing and striping at Rte.

152 intersection in Liberty. Project will improve safety.

Preliminary engineering was higher than estimated
because of redesign needed to accommodate local
development. Bids were higher than estimated for
10 items in the contract.

$195,000.00

$256,967.54

31.78%

Cooper

70

510695

3/1999

Reason(s)

Resurface pavement on westbound lane from Saline
County to 0.2 mile east of Rte. K.

Project cost to complete was within +/- 10% of
estimate.

$1,682,000.00

$1,708,149.16

1.55%

Note: Estimates include actual right of way spent for jobs without programmed right of way. Dollars are in Thousands. If a project is split in the year it is awarded, the base amount is split proportionally.

10/16/01

MoDOT
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County

Rte.

Job
Number

Award
Date

Description/ Locations
Reasons

Estimate

Cost to
Complete

Percentage
Difference

Boone

70

510699

2/1999

Reason(s)

Resurface eastbound lane from 0.2 mile east of
Cooper County line to 0.4 mile east of Rte. 740.

Over estimated the number of pavement repairs that
would be necessary at time of contract. At time of
contract only 90 actual locations required repair vs
the 259 that had been estimated.

$5,428,000.00

$4,380,722.64

-19.29%

Cooper

5P0257C

11/1999

Reason(s)

Landscaping of cobblestone restoration area at
Missouri River Bridge in Boonville. $50,443
Enhancement Funds under Federal Project No. STP-
1300(503).

Scope change added a platform, platform covering
and a retaining wall that was not included in original
estimate.

$119,000.00

$209,211.58

75.81%

Cole

63

5P0344C

2/1998

Reason(s)

Build new bridge over Osage River from west of
Osage River to the junction of Rte. 50 and Rte. 63.
Related projects are 5P0344 and 5P0344B.

Project cost to complete was within +/- 10% of
estimate.

$5,874,000.00

$6,025,148.60

2.57%

Note: Estimates include actual right of way spent for jobs without programmed right of way. Dollars are in Thousands. If a project is split in the year it is awarded, the base amount is split proportionally.

10/16/01

MoDOT
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Program Estimates Compared to Costs of Projects Completed in SFY 2001

County

Rte.

Job
Number

Award
Date

Description/ Locations
Reasons

Estimate

Cost to
Complete

Percentage
Difference

Camden

54

5P0347C

3/1999

Reason(s)

Build bridge for the Rte. Y interchange from Rte. Y to
1.3 miles west of Rte. KK. The project involves bridge
A-5247. Project is related to 5P0347.

Contractor did not encounter rock at the location
shown on plans requiring redesign of the bridge
bents resulting in overruns in bridge piling, fill
material, concrete etc.

$703,000.00

$1,019,133.99

44.97%

Camden

54

5P0347F

3/1999

Reason(s)

Grading and drainage from Rte. Y to 1.3 miles west of
Rte. KK. Project is related to 5P0347.

Plans were designed and estimated requiring
contractor to move approx. 930,000 cu yd of fill
across Rte 54 under traffic. Contractor developed a
bypass that allowed the movement of this material
unimpeded by traffic which reduced the cost of the
contract

$5,201,000.00

$3,771,497.86

-27.49%

Camden

54

5P0509

4/1999

Reason(s)

Grading, paving and bridge replacement from 1.7
miles east of Rte. AA to 2.3 miles west of Rte. 5.
Project involves bridge J-296R.

Bridge costs, mobilization, Class A excavation, and
Class C excavation costs exceeded estimate.

$8,764,000.00

$10,556,327.15

20.45%

Note: Estimates include actual right of way spent for jobs without programmed right of way. Dollars are in Thousands. If a project is split in the year it is awarded, the base amount is split proportionally.

10/16/01

MoDOT
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County

Rte.

Job
Number

Award
Date

Description/ Locations
Reasons

Estimate

Cost to
Complete

Percentage
Difference

Camden

5P0589B

7/1999

Reason(s)

Build substructure to replace bridge over Niangua
River 1.2 miles south of Rte. 7. Project involves
bridge A-5998.

Cost savings experienced due to contractor already
working in area saved huge mobilization cost on this
project.

$9,720,000.00

$6,483,038.96

-33.30%

Cole

63

5P0771

6/2000

Reason(s)

Grading and paving to add right turn lane on Cityview
Drive at intersection with Rte. 63/50. City of Jefferson
designing and funding 80% of cost with city's STP
funds.

Due to small size of project and small quantities,
overall bids from contractors were generally higher
than usual. Mobilization costs were not included in
estimated costs of the project.

$73,000.00

$108,526.98

48.67%

Pettis

550760

7/2000

Reason(s)

Grading and paving to realign Clarendon Road to
intersect with Rte. Y and Thompson Blvd. at
Clarendon Road and Rte. Y in Sedalia. $50,000
funding from General Revenue, Capital Improvements.

Scope changed during final design due to r/w
restrictions requiring curb and gutter and other
drainage changes that drove costs up over those
that had been estimated.

$536,000.00

$777,050.88

44.97%

Note: Estimates include actual right of way spent for jobs without programmed right of way. Dollars are in Thousands. If a project is split in the year it is awarded, the base amount is split proportionally.

10/16/01

MoDOT
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County

Rte.

Job
Number

Award
Date

Description/ Locations
Reasons

Estimate

Cost to
Complete

Percentage
Difference

St Louis

44

610617D

11/1997

Reason(s)

Grading, drainage, paving, bridge widening and bridge
rehabilitation from west of Meramec River to east of
Rte. 61-67 in the I-270 interchange area. Project
involves bridges L-623R1, A-2463 and A1715R1.

Increase is due to the resurfacing from Rte. 67 to
Meramac River and the pavement repair was added
to the project.

$12,161,000.00

$17,493,621.99

43.85%

St Louis

270

610617Q

11/1999

Reason(s)

Sound wall no. 4 east of Rte. 21. Sound abatement
due to widening of I-270.

The increase is due to the sound walls were
extended approximately 750 feet over the bid
quantity to provide proper sound protection.

$333,000.00

$531,670.72

59.66%

St Louis

270

6I0617R

11/1999

Reason(s)

Sound wall no. 5 from east of Rte. 21 to east of
Theiss Road. Sound abatement due to widening of I-
270.

Project cost to complete was within +/- 10% of
estimate.

$961,000.00

$929,547.97

-3.27%

Note: Estimates include actual right of way spent for jobs without programmed right of way. Dollars are in Thousands. If a project is split in the year it is awarded, the base amount is split proportionally.

10/16/01

MoDOT
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Program Estimates Compared to Costs of Projects Completed in SFY 2001

County Rte. | Job Award Description/ Locations Estimate Cost to Percentage
Number Date Reasons Complete Difference
St Louis 270 610617S 11/1999 Sound wall no. 9 west of Theiss Road. Sound $822,000.00 $678,663.19 -17.44%
abatement due to widening of I-270.
Reason(s) | The decrease is due to the bids being lower than
expected.
St Louis 270 610651C 3/1998 New westbound Rte. 100 bridge over 1-270 north of $11,604,000.00 $10,257,261.68 -11.61%
Rte. 100 (Manchester Road). Project relates to
610651B and 651D. Right of way for this project
included in 610651B.
Reason(s) | The decrease is due to the bridge costs and roadway
costs to complete the project were lower than
estimated.
St Louis 44 610729B 2/1999 Grading, paving and signals at Allenton Road - Six $2,559,000.00 $4,202,867.79 64.24%
Flags interchange.
Reason(s) | The increase is due to retaining wall costs being

omitted from the original estimate, the sanity sewer
costs were higher and the r/w cost were higher due
to condemnation.

Note: Estimates include actual right of way spent for jobs without programmed right of way. Dollars are in Thousands. If a project is split in the year it is awarded, the base amount is split proportionally.

10/16/01

MoDOT
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Program Estimates Compared to Costs of Projects Completed in SFY 2001

County Rte. | Job Award Description/ Locations Estimate Cost to Percentage
Number Date Reasons Complete Difference
St Louis 64 611200 4/1999 Resurface pavement, strip bridge decks, repair and $3,691,000.00 $5,299,774.86 43.59%
resurface bridges from west of Spoede Road to east of
Kingshighway. Involves bridges A-1480, K-911, K-
912, L-795, L-793 and L-835R2.
Reason(s) | The increase is due to the change to superpave.
St Louis City 64 611250 3/1999 Joint rehabilitation and drainage modifications from $1,469,000.00 $1,841,294.49 25.34%
west of Vandeventer to east of Grand. Project
involves bridge A-3594.
Reason(s) | The increase is due to the addition of temporary
traffic barrier for safety.
Franklin 44 611281 5/1999 Replace existing westbound bridge over the east on $1,673,000.00 $2,300,068.89 37.48%
ramp and rehabilitate eastbound bridge deck at Rte.
50 interchange. Project involves bridges L-930R and
L-931R.
Reason(s) | The increase is due to the increase price on

structural steel and the amount of design time was
underestimated.

Note: Estimates include actual right of way spent for jobs without programmed right of way. Dollars are in Thousands. If a project is split in the year it is awarded, the base amount is split proportionally.

10/16/01

MoDOT
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County Rte. | Job Award Description/ Locations Estimate Cost to Percentage
Number Date Reasons Complete Difference
St Charles 70 611287 12/1998 Build new overpass at Woodlawn Avenue 0.2 mile $4,128,000.00 $1,873,299.74 -54.62%
west of Rte. M. Part funded by City of O'Fallon.
Reason(s) | The decrease is due to the original estimate included
grading, paving, drainage, signals and bridge. The
project was split into 2 project - 611287 and
611287B.
St Louis 270 611299 6/1999 Resurfacing and associated improvements from Rte. I- $7,331,000.00 $6,316,386.35 -13.84%
64 to Rte. I-70.
Reason(s) | The decrease is due to the preliminary engineering
being estimated higher than what was actually
needed.
St Charles 70 611306 7/2000 Resurfacing on I-70 south outer road from west of $674,000.00 $564,615.39 -16.23%
Lake St. Louis Blvd. to east of old Rte. 40.
Reason(s) | The decrease is due to the change from superpave

to a standard asphalt and less design time was
required.

Note: Estimates include actual right of way spent for jobs without programmed right of way. Dollars are in Thousands. If a project is split in the year it is awarded, the base amount is split proportionally.

10/16/01

MoDOT
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County Rte. | Job Award Description/ Locations Estimate Cost to Percentage
Number Date Reasons Complete Difference
St Charles 70 611307 7/2000 Resurfacing on I-70 south outer road from east of Salt $131,000.00 $113,274.70 -13.53%
Lick to Rte. C.
Reason(s) | The decrease is due to the change from superpave
to a standard asphalt and less design time was
required.
St Charles 70 611308 7/2000 Resurfacing on I-70 north outer road from Rte. 370 to $734,000.00 $425,001.59 -42.10%
east of Zumbehl Road.
Reason(s) | The decrease is due to the change from superpave
to a standard asphalt and less design time was
required.
St Charles 70 611309 7/2000 Resurfacing on I-70 north outer road from west of $122,000.00 $99,250.19 -18.65%
Lake St. Louis Blvd. to east of old Rte. 40.
Reason(s) | The decrease is due to the change from superpave

to a standard asphalt and less design time was
required.

Note: Estimates include actual right of way spent for jobs without programmed right of way. Dollars are in Thousands. If a project is split in the year it is awarded, the base amount is split proportionally.

10/16/01

MoDOT
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County Rte. | Job Award Description/ Locations Estimate Cost to Percentage
Number Date Reasons Complete Difference
St Charles 70 611310 7/2000 Resurfacing on I-70 north outer road from Warren $450,000.00 $411,986.99 -8.45%
County line to Wentzville.
Reason(s) | Project cost to complete was within +/- 10% of
estimate.
St Louis City 55 611334 5/1999 Rehabilitate viaduct bridge structures south of Poplar $3,285,000.00 $1,944,989.07 -40.79%
Street Bridge complex. Project involves bridges L-
361R, A-3162 and A-3351.
Reason(s) | The decrease is due to the traffic control plan
changed from 4 to 3 lanes, bridge est. elevated
based on past rehab work. Bids were very
reasonable, joints estimated as more expensive
finger joints but were able to use less expensive
strip seal joints
St Louis 44 611417 8/1999 Sound wall from Geyer Road to Rte. 61-67. $726,000.00 $652,662.04 -10.10%
Reason(s) | The decrease is due to the lower costs on the sound

wall panels and mobilization.

Note: Estimates include actual right of way spent for jobs without programmed right of way. Dollars are in Thousands. If a project is split in the year it is awarded, the base amount is split proportionally.

10/16/01

MoDOT
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County Rte. | Job Award Description/ Locations Estimate Cost to Percentage
Number Date Reasons Complete Difference
St Francois 32 6P0669B 4/1999 Grading, lighting, signing, 2-24' (part) and 1-24' (part) $4,049,000.00 $3,738,433.74 -7.67%
paving and remove bridge Y-742 from Rte. B to Flat
River Drive.
Reason(s) | Project cost to complete was within +/- 10% of
estimate.
Jefferson 21 6P0876B 9/1998 Grading and drainage from Schenk Road to 1.1 miles $6,979,000.00 $4,942,375.12 -29.18%
south of Schenk Road.
Reason(s) | The decrease is due to the value engineering
changes in the back slope and RCB at Lake Lorraine
area and not as much earth was moved. Therefore,
less design time was required.
St Louis 64 6P1260 4/1999 Extend southbound Rte. 67 auxiliary lane onto $209,000.00 $380,748.07 82.18%
westbound I-64 at Rte. 61/67 (Lindbergh Boulevard).
Reason(s) | The increase is due to the change to superpave.

Note: Estimates include actual right of way spent for jobs without programmed right of way. Dollars are in Thousands. If a project is split in the year it is awarded, the base amount is split proportionally.

10/16/01

MoDOT
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County Rte. | Job Award Description/ Locations Estimate Cost to Percentage
Number Date Reasons Complete Difference
St Charles 40 6P1265 9/1998 Overpass at Missouri Research Park east of Rte. 94. $5,374,000.00 $3,324,484.10 -38.14%
Project is part funded by others.
Reason(s) | The decrease is due to the original estimate included
the entire interchange (overpass and ramps). The
6P1265 construction was only the overpass and the
bridge was shortened.
St Louis 141 6P1290 9/2000 Grading and paving to add north turn lane northbound $109,000.00 $145,681.28 33.65%
to eastbound at Rte. AB (Ladue Road).
Reason(s) | The increase is due to the amount of design time
and right of way were underestimated.
Jefferson 61 6P1372 3/1999 Reconstruct intersection, signals, lighting, signing and $684,000.00 $1,051,935.92 53.79%
retaining wall at the Rte. 61-67 (Jeffco Blvd.) and Rte.
141 intersection. The project relates to 610626C.
Involves wall A-5734.
Reason(s) | The increase is due to the changes in the type of

signal display, upgrade of signals and the change to
superpave.

Note: Estimates include actual right of way spent for jobs without programmed right of way. Dollars are in Thousands. If a project is split in the year it is awarded, the base amount is split proportionally.
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Estimate

Cost to
Complete

Percentage
Difference

Jefferson

67

6P1452

7/2000

Reason(s)

Pavement repair and replacement of failed bonded
overlay segments from 0.3 mile south of Rte. 110 to
St. Francois County line. Project funded from
6R0100C.

The decrease is due to the pavement repair and
marking paint were overestimated in the original
estimate. Also, the cost to design the project was
overestimated.

$485,000.00

$361,016.74

-25.56%

Jefferson

650704D

12/1997

Reason(s)

Complete interchanges and pave Rte. M for relocation
from new Rte. 21 to east of old Rte. 21. The project
involves bridges A-5529 and A-5530. Relates to
650704, 6S0704E, 6S0704H, 6507041 and 6S0704J.

Project cost to complete was within +/- 10% of
estimate.

$5,870,000.00

$5,824,346.19

-0.78%

Jefferson

650773

3/2000

Reason(s)

Grading, paving and replace low water crossings with
bridges at Plattin Creek and Dry Fork Creek 2.0 miles
west of Rte. DD (two disconnected sections).

The increase can be attributed to change of bridge
type in final design, thereby increasing the costs,
and special mitigation requirements in order to get
the environmental permit.

$1,128,000.00

$1,380,825.93

22.41%

Note: Estimates include actual right of way spent for jobs without programmed right of way. Dollars are in Thousands. If a project is split in the year it is awarded, the base amount is split proportionally.
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Difference

Jefferson

650903

9/1999

Reason(s)

Grading, paving and replace bridge over Big River 2.0
miles northwest of Rte. C. Project involves bridge N-
57.

Project cost to complete was within +/- 10% of
estimate.

$3,421,000.00

$3,315,341.91

-3.09%

St Charles

94

651024

9/1999

Reason(s)

Grading, paving and replace bridge over Little Femme
Osage Creek 1.0 mile east of Rte. DD. Project
involves bridge T-390.

The increase is due to added bridge span due to the
curve in the creek, use of superpave, use of cameras
instead of conventional detection, the need for
gabion walls and on-site woodland mitigation due to
the environmental permit.

$1,134,000.00

$1,592,754.56

40.45%

Franklin

FF

651311

6/2000

Reason(s)

Remove and replace pipe culverts from Rte. 30 to Rte.

47.

The increase is due to the original scope was to
replace approximately 1/2 of the pipes. Upon
inspection, all 40 pipes were found to be
deteriorated and were replaced. Therefore, also
increasing the amount of design time required.

$270,000.00

$441,587.09

63.55%

Note: Estimates include actual right of way spent for jobs without programmed right of way. Dollars are in Thousands. If a project is split in the year it is awarded, the base amount is split proportionally.
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County Rte. | Job Award Description/ Locations Estimate Cost to Percentage
Number Date Reasons Complete Difference
St Louis 270 651316 4/2000 Microsurfacing from Rte. I-70 to east of Rte. 67 $1,867,000.00 $851,151.62 -54.41%
(Lindbergh Boulevard). 651316B and 6S1316C split
from this project.
Reason(s) | The decrease is due to a portion of this work being
split out into another project and let separately
(651316B).
St Louis 67 651316B 4/2000 Microsurfacing from Old St. Charles Rock Road south $938,000.00 $729,824.70 -22.19%
to Rte. 100 (Manchester Road). Split from 651316.
Reason(s) | The project was split and additional work was
transferred resulting in a major scope reduction.
Jefferson 21 6S1351B 5/2000 Add northbound left turn lane from Hillsboro/House $436,000.00 $244,123.56 -44.01%
Springs Road to Rte. A. Project split from 651351.
Reason(s) | The decrease is due to the change in superpave to

bituminous pavement 1 and the job was
overestimated as to the limits.

Note: Estimates include actual right of way spent for jobs without programmed right of way. Dollars are in Thousands. If a project is split in the year it is awarded, the base amount is split proportionally.
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Difference

St Louis

231

651423

3/2000

Reason(s)

Replace 12 controllers and cabinets with fiber optic
closed loop system, conduit and detectors from
Sappington Barracks Road south to Erb Road.
$400,000 CMAQ funds.

The increase is due to the fiber optic costs ran
higher than originally estimated. This was D6's first
fiber optic project.

$593,000.00

$723,077.27

21.94%

St Louis

366

651425

1/2000

Reason(s)

Improve northbound dual left radius and island, signal
and detector modifications on northbound Rte. 366 at
Laclede Station Road. $80,000 CMAQ funds.

The decrease is due to the construction did not
require the complexity originally anticipated and the
superpave was changed to bituminous pavement 1.

$118,000.00

$50,869.39

-56.89%

St Louis

30

651438

6/2000

Reason(s)

Grading and paving to construct turn lanes and traffic
signals at Maurer Industrial Drive/Rahning Road
intersection in Sunset Hills.

The decrease is due to numerous small value
enhancements incorporated in the final design and
construction. These include less expensive asphalt,
easier to construct concrete work and easier pipe
installation procedure.

$1,274,000.00

$1,067,274.75

-16.23%

Note: Estimates include actual right of way spent for jobs without programmed right of way. Dollars are in Thousands. If a project is split in the year it is awarded, the base amount is split proportionally.
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Jefferson

30

651439

4/2000

Reason(s)

Microsurfacing from Franklin County line to beginning
of four lane near Dittmer. Project funded from
6R0000 (State Fiscal Year 2000 spot safety
improvements).

The decrease is due to less traffic control items were
required (no TMAs arrow boards and channelizers)
than originally estimated due to work being
performed on a 2-lane roadway. Therefore, not as
much design time was needed.

$226,000.00

$161,611.47

-28.49%

St Louis

44

651454

7/2000

Reason(s)

Construct right turn lane on southbound Allenton Road
at I-44 Business Loop and Allenton Road intersection.
Project funded from 6R0100C.

Project cost to complete was within +/- 10% of
estimate.

$87,000.00

$85,431.27

-1.80%

Jefferson

30

651459

11/2000

Reason(s)

Install single strand guard cable along westbound lane
and fencing along right of way line at Biltmore west of
Rte. 141 and west of Northwest Blvd. at Biltmore
Road (2 disconnected sections). Project funded from
6R0100C.

Project cost to complete was within +/- 10% of
estimate.

$20,000.00

$21,256.20

6.28%

Note: Estimates include actual right of way spent for jobs without programmed right of way. Dollars are in Thousands. If a project is split in the year it is awarded, the base amount is split proportionally.

10/16/01

MoDOT

Page 40







RSMo.21.795.2.(6)

Program Estimates Compared to Costs of Projects Completed in SFY 2001

County Rte. | Job Award Description/ Locations Estimate Cost to Percentage
Number Date Reasons Complete Difference
St Louis 340 6U0792 2/1999 Grading, widen to 5 lanes and resurface from Ladue $10,800,000.00 $12,709,810.72 17.68%
Road to River Valley Drive in St. Louis area.
Reason(s) | The increase is due to the typical section was
changed after letting to add bike lanes and
landscaped medians.
St Charles 364 6U0803D 9/1998 Grading, drainage and bridges from Upper Bottom $6,452,000.00 $2,910,661.26 -54.89%
Road to Missouri River in St. Louis area. Project
relates to 6U0803C, G, I and U.
Reason(s) | The decrease is due to the bridges were removed
from the project. This project was grading only.
St Louis 364 6U0803Q 2/1999 Grading, retaining walls and bridges for Page Avenue $3,268,000.00 $4,515,072.38 38.16%
extension at Seven Pines Drive and Amiot Drive in St.
Louis area. Project involves bridges A-5744 and A-
5745.
Reason(s) | The increase was due to the pedestrian bridge was

added, clearing and grubbing was added for utility,
sanitary force main was higher than estimated.

Note: Estimates include actual right of way spent for jobs without programmed right of way. Dollars are in Thousands. If a project is split in the year it is awarded, the base amount is split proportionally.
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Franklin

47

6U0836

5/1998

Reason(s)

Grading, paving, retaining walls, resurfacing and
signals from the Missouri River south to 0.5 mile south
of Rte. 100 in Washington. The project involves
widening to 5 lanes and extending culverts A-536 and
A-616.

The increase is due to the additional soil
stabilization, box culvert bottom slab added,
additional asphalt for side street tie ins and 3
additional sets of traffic signals added.

$7,029,000.00

$8,290,732.50

17.95%

St Louis

231

6U1066

4/1998

Reason(s)

Grading, paving and signals to widen to 5 lanes from
Christopher Road to 0.5 mile north of Fine Road in St.
Louis area. Project relates to 6U1066B and 6U1066C.

Project cost to complete was within +/- 10% of
estimate.

$6,354,000.00

$6,598,139.39

3.84%

Jefferson

6U1072

6/1999

Reason(s)

Grading, paving, replace bridge, signing and signals to
provide 5 lanes from Collins Avenue to east of Rte. I-
55 at Festus. Project involves bridge A-798R.

The decrease is due to the change from superpave
to bituminous pavement 1.

$7,895,000.00

$7,036,866.86

-10.87%

Note: Estimates include actual right of way spent for jobs without programmed right of way. Dollars are in Thousands. If a project is split in the year it is awarded, the base amount is split proportionally.
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St Louis

Var

6X1340B

6/1999

Reason(s)

Skid resistant overlays on various routes in District 6.
Project relates to 6X1340, 6X1340C and 6X1340D.

Project cost to complete was within +/- 10% of
estimate.

$386,000.00

$349,254.92

-9.52%

St Charles

70

6X1340C

11/1998

Reason(s)

Install median guard cable, guardrail and I-strand
cable west of Pierce Blvd., east of 5th Street and at
Foristell weigh station. Project relates to 6X1340,
6X1340B and 6X1340D.

The increase is due to significantly more guardrail
and median guard cable installed to address
additional accident locations. Attachment of cable to
guardrail required special modified design to meet
current crashworthy standards.

$44,000.00

$181,827.14

313.24%

St Louis

21

6X1340D

6/2000

Reason(s)

Add advance flashers and replace one signal at
Lutheran South High School and St. Dominic School.
Project relates to 6X1340, 6X1340B and 6X1340C.

The increase is due to higher cost for additional
pullboxes and conduit.

$88,000.00

$119,886.64

36.23%

Note: Estimates include actual right of way spent for jobs without programmed right of way. Dollars are in Thousands. If a project is split in the year it is awarded, the base amount is split proportionally.
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Number Date Reasons Complete Difference
St Louis 141 6X1341F 4/2000 Improve turning radius 0.25 mile south of Rte. 340 at $23,000.00 $46,933.43 104.06%
intersection of Broadmoor Drive. Split from 6X1341.
Reason(s) | The increase is due to substantially more storm
drainage work was required to properly handle the
rainfall runoff than anticipated at programming.
Jefferson 21 6X1342C 5/2000 Add left turn lane at Rte. Y. Split from 6X1342. $177,000.00 $189,726.10 7.19%
Reason(s) | Project cost to complete was within +/- 10% of
estimate.
St Louis City 44 6X1350C 6/2000 Remove part of median on Vandeventer and restripe $15,000.00 $74,974.36 399.83%
pavement and shoulder on the I-44 eastbound off-
ramp and eastbound on-ramp at Vandeventer. Split
from 6X1350.
Reason(s) | The increase is due to the project originally included

only the eastbound off-ramp. It was brought to our
attention that there were safety problems with the
eastbound on-ramp also, so it was added. This
increased the design costs.

Note: Estimates include actual right of way spent for jobs without programmed right of way. Dollars are in Thousands. If a project is split in the year it is awarded, the base amount is split proportionally.
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St Louis

67

6X1350F

1/2000

Reason(s)

Replace pavement, base and subgrade (approximately
250' long) in the southbound lanes north of Burlington
Northern Railroad bridge. Split from 6X1350.

The decrease is due to traffic control was modified
and temporary bypass was removed. Therefore,
less design time was required.

$154,000.00

$93,739.65

-39.13%

Franklin

Var

6X1350G

2/2000

Reason(s)

Pave two commuter parking lots at intersections of
Rte. 50/Rte. AH and Rte. 100/Bus. Loop 44. Project
will provide paved surface for commuter parking lots
where existing surface is gravel and dirt.

The increase was due to thicker asphalt design was
used for longer lasting commuter parking lot
pavement than anticipated when programmed.

$66,000.00

$80,648.32

22.19%

Newton

71

7P0491B

2/1998

Reason(s)

Grading and bridges for 4-lane relocation from Rte. 60
to existing Rte. 71 south of Goodman. The project
involves bridges A-5557 and A-5559. Relates to
7P0491C and 7P0491.

Combined letting with 7P0491C resulted in lower
bids due to a greater volume of work.

$15,346,000.00

$12,425,179.83

-19.03%

Note: Estimates include actual right of way spent for jobs without programmed right of way. Dollars are in Thousands. If a project is split in the year it is awarded, the base amount is split proportionally.
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Newton 60 7P0686 4/2000 Grading to improve sight distance at the intersection $101,000.00 $107,194.16 6.13%
of Rte. 60 and Rte. 86 at Neosho.
Reason(s) | Project cost to complete was within +/- 10% of
estimate.
Barton 160 7P0687 4/2000 Signals, lighting and geometric revisions at $223,000.00 $303,605.18 36.15%
intersection of Rte. 160 and Rte. 71 east outer road in
Lamar Heights.
Reason(s) | This is a relatively small spot-improvement project,
and these often result in higher bids. Low quantities
caused high bids on the asphalt and earthwork items.
Barton 160 7P0702 4/2000 Improve radii on south approach and relocate signal $113,000.00 $150,196.81 32.92%
at Gulf Street in Lamar. Right of way purchased by
City of Lamar.
Reason(s) | This is a relatively small spot-improvement project,

and these often result in higher bids. Low quantities
caused several roadway items (removal of
improvements, mobilization, Class 3, paved
approaches, culverts) to be bid high.

Note: Estimates include actual right of way spent for jobs without programmed right of way. Dollars are in Thousands. If a project is split in the year it is awarded, the base amount is split proportionally.
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Newton

86

750321

12/1998

Reason(s)

Widen to 5 lanes and resurface from Rte. 71
relocation to south junction Rte. 71 and Rte. 86
(Harmony Street) . The project relates to 7S0321B.

Conditions required changes in pavement type (from
asphalt to concrete) and width. Also, contractor-
furnished borrow was needed due to unsuitable
material for an embankment.

$4,440,000.00

$5,509,809.44

24.09%

Jasper

71

750695

4/2000

Reason(s)

Grading, widen, resurface and signals at Missouri and
Northern Arkansas RR crossing near Turkey Creek
Blvd. in Joplin. Funded with FHWA STP Safety Funds
(RRP-000S5(140)) and Mo. Dept. of Econ. Devel. Motor
Carrier and Rail

This is a relatively small spot-improvement project,
and these often result in higher bids. Asphalt and
earthwork items appear to have been bid high due
to either low quantities or heavy traffic conditions on
Range Line Road in Joplin.

$260,000.00

$588,184.58

126.22%

Jasper

43

750696

4/2000

Reason(s)

Install traffic signals at Elk Road in Joplin. Funded
with FHWA STP Safety Funds under Proj. RRP-
000S(157) and Missouri Department of Economic
Development.

Project cost to complete was within +/- 10% of
estimate.

$129,000.00

$117,543.67

-8.88%

Note: Estimates include actual right of way spent for jobs without programmed right of way. Dollars are in Thousands. If a project is split in the year it is awarded, the base amount is split proportionally.
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Jasper

FF

750698

5/2000

Reason(s)

Construct sidewalks on each side of Rte. FF from Rte.
43 (Main Street) to Business Rte. 71 (Range Line
Road) in Joplin. $428,796 available from Project STP-
3200(702) for contract cost.  20% district match.

First sidewalk-only project developed in District 7, so
there was little historical data on which to base the
estimate.

$636,000.00

$520,774.64

-18.12%

Jasper

249

7U0436C

11/1998

Reason(s)

Grading, paving and bridges for 4-lane relocation from
20th Street to I-44 in Joplin. Project involves 2-24'
pavements. Relates to 7U0436B, 7U0436D and
7U0436.

Changes in earthwork quantities were needed to
provide adequate spill fills; sign and sign-truss
changes were required; and piling locations needed
to be re-bored due to rock being closer to the
surface than anticipated.

$3,673,000.00

$5,033,016.13

37.03%

Jasper

249

7U0436D

11/1998

Reason(s)

Grading, paving and bridges for 2-lane relocation from
Rte. 66 to 20th Street in Joplin. Relates to 7U0436B,
7U0436C and 7U0436. Transition MTIA.

Right-of-way costs were greater than anticipated,
and additional fill was needed to provide adequate
slopes and an additional embankment.

$3,546,000.00

$4,473,725.61

26.16%

Note: Estimates include actual right of way spent for jobs without programmed right of way. Dollars are in Thousands. If a project is split in the year it is awarded, the base amount is split proportionally.
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Webster

44

810655

3/2000

Reason(s)

Coldmill and resurface westbound lane from Bowen
Creek to Laclede County. Project also includes
coldmill and resurface of truck parking and on/off
ramps at two rest areas.

Used statewide guidelines to estimate preliminary
engineering and construction engineering. Actual
incidental costs ran lower than statewide average.

$1,873,000.00

$1,680,543.54

-10.28%

Laclede

44

810671B

11/1999

Reason(s)

Replace 500' of pavement on 2' rock base under
railroad crossing 0.5 mile east of Phillipsburg.

First bid was rejected. Second contract had an
incentive/disincentive clause in the contract to
reduce the time lanes were restricted on I-44 adding
$350,000 to the contract. Additional cost was due to
tight working conditions and difficult excavation.

$883,000.00

$1,520,217.37

72.17%

Greene

65

8P0406

3/1999

Reason(s)

Grading, paving and bridges to provide 4 lanes from
0.7 mile north of Rte. 125 to 0.7 mile south of Rte.
125. The project involves building an interchange at
Rtes. CC/125.

Price bid for concrete pavement was lower than
estimated.

$7,927,000.00

$6,888,927.50

-13.10%

Note: Estimates include actual right of way spent for jobs without programmed right of way. Dollars are in Thousands. If a project is split in the year it is awarded, the base amount is split proportionally.
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Taney 65 8P0454C 11/1997 Grading and bridges for northbound lanes and grading $11,064,000.00 $8,202,189.39 -25.87%
and paving for portion of outer roadways from
Christian Co. to 0.8 mile north of Rte. 160. Related
projects are 8P0454, 8P0454B and 8P0454D.
Reason(s) | Outer roads were re-designed, which reduced the
excavation quantities.
Wright 60 8P0634 8/1998 Resurface the eastbound lane from Webster County $7,796,000.00 $8,244,517.93 5.75%
line to 2.0 miles west of Rte. K.
Reason(s) | Project cost to complete was within +/- 10% of
estimate.
Wright 5 8P0678 7/2000 Repair & rehabilitate bridge J-755 1.0 mile S/O Rte. V $386,000.00 $415,432.16 7.62%
over Lick Fork of Gasconade River. Includes replacing
deck overhang, replacing existing rail with thrie beam
rail, deck repair, seal coat,
Reason(s) | Project cost to complete was within +/- 10% of

estimate.

Note: Estimates include actual right of way spent for jobs without programmed right of way. Dollars are in Thousands. If a project is split in the year it is awarded, the base amount is split proportionally.
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Pulaski

133

850389

2/1999

Reason(s)

Grading, paving and replace bridge over Gasconade
River from 1.0 mile north to 1.0 mile south of
Gasconade River south of Richland. The project
involves bridge T-474.

The amount of rock excavation was less than
originally estimated.

$7,399,000.00

$6,066,632.51

-18.01%

Polk

123

850551

6/1999

Reason(s)

Grading, paving and replace bridge over Bear Creek
1.4 miles south of Rte. 32. The project involves
bridge L-199.

The bridge was $98,000 higher than estimated.
Other quantities were also bid higher than
anticipated. The higher bids may have been due to
the bridge being located in a remote area and
building it one half at a time.

$853,000.00

$1,119,234.67

31.21%

Phelps

72

8U0411

5/1997

Reason(s)

Widen highway to five lanes, resurface and traffic
signals in Rolla from Rte. 63 to east of Rte. O.

Signals were added at the intersection of Rte. 72
and Salem Avenue to improve traffic flow to Mark
Twain Elementary School.

$6,081,000.00

$7,382,402.05

21.40%

Note: Estimates include actual right of way spent for jobs without programmed right of way. Dollars are in Thousands. If a project is split in the year it is awarded, the base amount is split proportionally.
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Rte.

Job
Number

Award
Date

Description/ Locations
Reasons

Estimate

Cost to
Complete

Percentage
Difference

Greene

160

8U0509

2/1999

Reason(s)

Grading and paving for 4 lane relocation from
Sunshine to James River Freeway (Rte. 60). Advance
funding by Springfield Transportation Corp. to contract
in 1999.

We estimated $1,994,000 for R/W and $3,671,000
for construction. Bonding Co. paid contractor
directly which doesn't reflect in "Cost to Complete"
figures. Actual cost of const was $4,508,998.13.
Using actual costs, the project is within +/- 10 %.

$5,182,000.00

$2,206,759.35

-57.41%

Phelps

44

910466

11/1998

Reason(s)

Widen Rte. 68 and the bridge over I-44, traffic signals
and lighting at the Rte. 68 interchange in St. James.
The project involves bridge A-602. Related to
9I10466B.

Original estimate did not take into account the full
extent of bridge repair needed on the project.
During the construction process, it was determined
that 90% of the bridge deck had to be replaced.

$2,632,000.00

$3,090,318.89

17.41%

Pulaski

44

910481

5/1999

Reason(s)

Construct Rte. Y off ramp and signalize ramp
intersection at Rte. Y and Missouri Avenue in St.
Robert. Relates to 910481B. Will be let in
combination with 910481B.

A deceleration lane was lengthened to better
accommodate interstate traffic exiting to the
interchange. Additional site grading was provided at
the interchange to improve sight distance and
aesthetics.

$600,000.00

$1,511,108.12

151.85%

Note: Estimates include actual right of way spent for jobs without programmed right of way. Dollars are in Thousands. If a project is split in the year it is awarded, the base amount is split proportionally.
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Pulaski

44

910481B

5/1999

Reason(s)

Relocate business loop and north outer road and
signalize outer road and business loop intersections at
Missouri Avenue in St. Robert. Part funded by City of
St. Robert, with MODOT payback in March 2000.

Some sections of new roadway were lengthened to
better tie into the existing roadway. Construction
costs rose due to minimizing impacts to the
movement of traffic. Intersection design was made
larger to provide better traffic movements.

$1,039,000.00

$2,444,851.56

135.31%

Carter

60

9P0282C

7/1999

Reason(s)

Grading and drainage for 4 lane highway from 4.6
miles west of Rte. 21 South to 1.1 miles east of Rte.
21 South. TEA 21 High Priority Project. ~The project
is related to 9P0282, 9P0282B, 9P0282D and
9P0282E.

Utility relocations costs were higher than estimated
due to providing proper clear zone where the
existing roadway was used. The temporary erosion
control was greater than normal because of the
steep grades throughout the project.

$5,298,000.00

$5,970,268.29

12.69%

Howell

63

9P0365

6/1999

Reason(s)

Pave new northbound lane and rehabilitate and
resurface southbound lane from south of Rte. 60 east
junction to Rte. N at Pomona. TEA 21 High Priority
Project. The project is related to 9P0365B, 9P0365C
and 9P0365D.

Project cost to complete was within +/- 10% of
estimate.

$10,493,000.00

$9,877,611.44

-5.86%

Note: Estimates include actual right of way spent for jobs without programmed right of way. Dollars are in Thousands. If a project is split in the year it is awarded, the base amount is split proportionally.
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County Rte. | Job Award Description/ Locations Estimate Cost to Percentage
Number Date Reasons Complete Difference
Howell 63 9P0365C 6/1998 Grading to add lanes for dual divided highway and $6,220,000.00 $5,700,101.78 -8.36%
paving part of the southbound lane from south of Rte.
60 east junction to Rte. N at Pomona. The project is
related to 9P0365, 9P0365B and 9P0365D.
Reason(s) | Project cost to complete was within +/- 10% of
estimate.
Phelps 72 9P0377B 12/1997 Paving new lane from Elk Prairie to south of Rte. FF. $5,706,000.00 $5,993,922.46 5.05%
The project is related to 9P0377D.
Reason(s) | Project cost to complete was within +/- 10% of
estimate.
Ripley 21 9P0428 2/2000 Grading, paving and replace bridge over Little Black $2,299,000.00 $2,243,707.64 -2.41%
River 0.7 mile south of Rte. NN. Project involves
bridge H-884.
Reason(s) | Project cost to complete was within +/- 10% of

estimate.

Note: Estimates include actual right of way spent for jobs without programmed right of way. Dollars are in Thousands. If a project is split in the year it is awarded, the base amount is split proportionally.
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Crawford

19

9P0470

2/1999

Reason(s)

Widen Rte. 19 and the bridge over Interstate 44 and
improve traffic signals and ramps in Cuba at the I-44
interchange. The project involves bridge A-1191R.

The project was extended to the north on Route 19
beyond the original scope to improve access to local
development.

$3,863,000.00

$4,398,069.96

13.85%

Pulaski

9P0489

7/2000

Reason(s)

Realign curve at the corner of Pine and Jefferson
Streets in Richland. Funded from the district
operations budget.

The preliminary engineering and construction
engineering was left out of the original estimate. A
sanitary sewer relocation had not been included in
the original project scope.

$69,000.00

$110,460.66

60.09%

Howell

1]

950272

4/2000

Reason(s)

Grading, paving and replace bridges on 2
disconnected sections 6.7 and 8.0 miles south of Rte.
160. Project involves bridge P-797, box culvert P-926
and low water crossing R-813.

Project cost to complete was within +/- 10% of
estimate.

$2,758,000.00

$2,693,699.40

-2.33%

Note: Estimates include actual right of way spent for jobs without programmed right of way. Dollars are in Thousands. If a project is split in the year it is awarded, the base amount is split proportionally.
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Douglas

76

950290

3/2000

Reason(s)

Resurface 1-20' pavement, shape shoulders, replace

bridge rail, slope widening and add guardrail from Rte.

181 west junction to Rte. 181 east junction. Forest
Highway No. 32.  100% Forest Highway Funds.

The under runs are on PE and CE. Averages were
used to compute these estimates. On the project,
the actual costs ran less than the average.

$533,000.00

$465,816.01

-12.60%

Iron

950478

7/2000

Reason(s)

Bridge replacement 0.2 mile east of Rte. 21. Project
involves bridge F-992.

The pavement type was changed from asphalt to
concrete. A much larger-than-existing reinforced
concrete box culvert was designed and constructed.

$310,000.00

$465,496.40

50.16%

Howell

76

950486

6/2000

Reason(s)

Realign intersection of County Road 5250 and Rte. 76
to improve sight distance 0.5 mile west of Rte. Z.
Funded with district operations funds.

The scope was changed to provide additional
roadway improvements for Route 76 at a county
road intersection.

$110,000.00

$257,595.64

134.18%

Note: Estimates include actual right of way spent for jobs without programmed right of way. Dollars are in Thousands. If a project is split in the year it is awarded, the base amount is split proportionally.
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Number Date Reasons Complete Difference
Camden 5 5P0589E 2/2001 Demolition of buildings, foundations and capping of $18,000.00 $20,275.17 12.64%
well 1.2 miles south of Rte. 7.
Reason(s) | The estimate to remove the building was more than
the original estimate.
Grand Total $539,638,000.00 $532,004,178.95

Note: Estimates include actual right of way spent for jobs without programmed right of way. Dollars are in Thousands. If a project is split in the year it is awarded, the base amount is split proportionally.
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